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kick off meeting 10-Jul
SRC provide existing documentation

SRC perform inventory
Integrate data into REVIEW

SRC provide survey questions in Excel 31-Jul
Survey formatting for website
Survey testing
Run survey
Provide survey data
Community outreach/focus groups

Prepare maps and needs assessment report

Deliver draft report

SRC
PBS&J
SRC & PBS&J

OctoberAugust

6/28/2007

Santa Rosa County District Five Parks and Recreation Master Plan

Proposed Milestone Schedule 

Task 1: Kick off and Review of Existing Documentation

July

Task 2: REVIEW Qualitative Analysis of Facilities

September

Task 3: RESPOND Public Input

Task 4: REMAP Opportunites and Consraints Assessment

Task 5: Completion of Study


